
FLORIDA DEPARTMENT OF TRANSPORTATION
District Two

LOW BID TECHNICALLY ACCEPTABLE - DESIGN BUILD
E2T09

FINANCIAL PROJECT 428796-2-52-01 & 428796-2-56-01
SCHEDULE (CALENDAR) OF EVENTS

SR 116 (Wonderwood) from SR 9A to Intercoastal Waterway

Websites where advertisement and posting of public information will be:
District Two District Contract website:
http://www.dot.state.fl.us/contractsadministrationdistrict2/Design%20Build/DesignBuild.shtm

April 4, 2014 Advertisement of Project

April 10, 2014 9:00a.m. Mandatory Pre-Proposal Meeting
District 2, District Office
1109 S. Marion Ave., Lake City, FL 32025

April 10, 2014 5:00p.m. Deadline for Design Build Firm to request participation in One-on-One
Alternative Technical Concept Discussion Meeting.

April 11, 2014 10:00a.m. Utility Pre-Proposal Meeting
District 2 Urban Office 2198
Edison Avenue, Jacksonville, Florida 32204

April 11, 2014 5:00p.m. Deadline for Design Build Firm to submit preliminary list of
Alternative Technical Concepts prior to One-on-One Alternative
Technical Concept Discussion Meeting.

April 15, 2014 TBD One-On-One Alternative Technical Concept Discussion Meeting.

April 29, 2014 5:00p.m. Deadline for submittal of Alternative Technical Concept Proposals.

April 29, 2014 5:00p.m. Final deadline for submission of requests for Design Exceptions or
Design Variances.

May 30, 2014 Deadline for submittal of questions, for which a response is assured,
prior to the submission of the Proposal. All questions shall be
submitted to the Pre-Bid Q&A website.

June 6, 2014 5:00 p.m. Deadline for the Department to post responses to the Pre-Bid Q&A
website for questions submitted by the Design-Build firms prior to the
submittal of the Proposal.

June 12, 2014 11:00 a.m. Technical and price opening

June 24, 2014 1:00 p.m. Technical Review meeting

June 26, 2014 1:00 p.m. Technical Review Meeting

July 1, 2014 8:30 a.m. Presentation of bids to Executive Committee

July 1, 2014 5:00 p.m. Posting Period begins

July 7, 2014 5:00 p.m. Posting period to end

July 8, 2014 Project award by email for signing

July 22, 2014 Contract returned to FDOT for legal approval and execution

July 29, 2014 Execution of contract by FDOT

August 12, 2014 Tentative KICK OFF MEETING


